King George County Public Service Authority

Farmers Home Admistration Project Schedule
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Project Name
System Aquisitions

Purchase Oakland
Park WWTP

Construction of
Oak Park 78&12

DWWTP Impvts

Master Water Plan
Courthouse Area

Complete Const
wells @ Indiantown

Const, water line
from Purkins Cr. to
C. H. & treatment
of wells

Const. water line
from Purkins Cr.
to Circle

Interconnect Pres 1-13
to Courthouse System

Upgrade Pumps @
Dahigren wells

Chiorination for wells
in Dahigren

Storage at Rosedale

P. S. upgrade and
1&l rehab in Dahigren

Bayberry Lagoons
Storage for Pepermill

Construct Oak Park
sect, 9,10 &11

Pres Lakes Sect 14
complete const and
aquire

Pres Sect 14 water

Total Const. Cost

CONSTRUCTION ESTIMATES

Original Estimate
$2,272,000

$175,000

$1,400,000

$645,000

$192,000

$275,000

$95,000

$48,000

$300,000

$40,000

$90,000

$350,000

$125,000
$45,000

$590,000

$1,400,000

$150,000

$8,192,000

Revised 3-25-95

Revised Estimate
$2,272,000

$175,000

$1,400,000

$1,420,000

$192,000

$275,000

$95,000

$48,000

$100,000

$40,000

$90,000

$125,000

$125,000
$45,000

$590,000

$1,000,000

$200,000

$8,192,000

Budget Status
within budget

at budget
presently within
budget

Budget increase

see attached
explaination

project not started

project not started

project not started

project not started
Budget reduced from
$300,000

project not started

project not started

Budget reduced from
$350,000

project not started
project not started
project not started

project under budget
$350000 to DWWTP
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Project Name
System Aquisitions

Purchase Oakland
Park WWTP

Construction of
Qak Park 78&12

DWWTP Impvts

Master Watef Plan
Courthouse Area

Complete Const
wells @ Indiantown

Const, water line
from Purkins Cr. to
C. H. & treatment
of wells

Const. water line
from Purkins Cr.
to Circle

Interconnect Pres 1-13
to Courthouse System

Upgrade Pumps @
Dahigren wells

Chlorination for wells
in Dahigren

Storage at Rosedale

P. S. upgrade and
|1&I rehab in Dahigren

Bayberry Lagoons
Storage for Pepermill

Construct Oak Park
sect, 9,10 &11

Pres Lakes Sect 14
complete const and

aquire

Pres Sect 14 water

Total Fee

ADDITIONAL SERVICES ESTIMATES

Original Estimate

$220,000

$19,900

$12,805

$25,000

$4,517

$4,517

$4,517

$4,516

$4,516

$4,517

$4,516

$12,805

$12,805
$4,517

$6,000

$7,000

$4,517

$356,965

Revised Estimate

$220,000

$60,000

$12,805

$25,000

$4,517

$4,517

$4,517

$4,516

$4,516

$4,516

$4,516

$12,805

$12,805
$4,517

$6,000

$7,000

$4,517

$397,064

Revised 3-25-95

Comments

none required

project under const.

project under design

project started

project not started

project not started

project not started

project not started

project not started

project not started

project not started

project not started

project not started
project not started

water storage tank
design by JKT

underconstruction

under design by Elliott
& Assoc.































































